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I. Introduction

This Statement of Work (SOW) is incorporated into the Administrative Settlement Agreement
and Order on Consent for Removal Site Evaluation and Removal Action (Settlement) at the
Offsite Operable Unit (OOU or the Site), an operable unit of the Triple Site, in Sunnyvale,
California.

This SOW describes the Work required to complete a vapor intrusion (VI) removal site
evaluation and removal action consisting of an evaluation of VI to indoor air and implementation
of mitigation measures.

Respondent, Philips Semiconductors, Inc. (PSI), has conducted significant portions of the Work
described in this SOW in the OOU pursuant to the now-terminated 2015 Settlement. This SOW
provides for a continuation of work begun under the previous 2015 Settlement and its associated
Work Plan. Respondents shall resume the previously-initiated VI assessment and mitigation
activities following the Effective Date of the Settlement and in accordance with this SOW. This
SOW also builds upon that work, including a new requirement for the development and
implementation of a plan for supplemental work at structures in the OOU.

II. General Requirements

A. Technical Meetings

Upon EPA’s request, Respondents shall participate in and present at periodic, generally once per
month, technical meetings regarding planning and implementation of the Removal Site
Evaluation and Removal Action. In addition to discussion of the technical aspects of the Work,
topics shall include, but are not limited to:

1) Planned activities to be completed by EPA and Respondents in the near term; and
2} Any anticipated problems with implementation of the Settlement, including this SOW.

B. Progress Reports

During the implementation of this SOW, Progress Reports shall be submitted to EPA by the
tenth (10™) day of each month, including:

1) Description of the actions that have been taken to comply with this SOW and

Settlement;

2) Description of significant developments since submittal of the last Progress
Report;

3) Summary and tabulation of validated results of sampling, tests, and all other data

obtained or generated by or on behalf of Respondents with respect to the Site
and/or the implementation of the Settlement (unless this data is otherwise made
available through online data sharing tools);
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4) Description of the activities planned for the next month and associated schedules;
and

5) Description of any actual or anticipated issue in complying with the requirements
of the Settlement, any actual or anticipated delays, and solutions developed and
implemented to address any actual or anticipated issues or delays.

C. Community Invelvement
Community involvement will be conducted in accordance with EPA guidance and the NCP.

If requested by EPA, Respondents shall participate in community involvement activities, which
may include:

1) preparing information regarding the Work for dissemination to the public,
with consideration given to appropriate media and/or Internet notification;

2) preparing and implementing building-specific communications to
ensure building owners and occupants are adequately informed of and have an
opportunity to discuss planned sampling activities, sampling results, and risk
management measures, including data tables and figures as needed; and

3) preparing for public meetings or meetings with stakeholders that may be held or
sponsored by EPA to explain activities at or relating to the Site.

Respondents’ support of EPA’s community involvement activities may include providing online
access to final submissions and updates to final submissions.

Upon EPA’s request, Respondents shall make all final deliverables available on a website that is
accessible to the public. Upon EPA’s request, Respondents shall establish a community
information repository at or near the Site to house one copy of the administrative record.

Respondents have designated J. Wesley Hawthorne of Locus Technologies as the Community
Involvement Coordinator (“CI Coordinator”) for this project. Respondents may modify the CI
Coordinator with written notice to EPA. Respondents may hire a contractor for this purpose, if
necessary. Respondents’ notice shall include the name, title, and qualifications of the
Respondents’ CI Coordinator. Respondents’ CI Coordinator is responsible for providing support
regarding EPA’s community involvement activities, including coordinating with EPA’s CI
Coordinator regarding responses to the public’s inquiries about the Site.

D. Off-Site Shipments

Respondents may ship hazardous substances, pollutants, and contaminants from the Site to an
off-Site facility only if Respondents comply with Section 121(d)(3) of CERCLA, 42 U.S.C.

§ 9621(d)(3), and 40 C.F.R. § 300.440. Respondents will be deemed to be in compliance with
Section 121(d)(3) of CERCLA, 42 U.S.C. § 9621(d)(3), and 40 C.F.R. § 300.440 regarding a
shipment if Respondents obtain a prior determination from EPA that the proposed receiving
facility for such shipment is acceptable under the criteria of 40 C.F.R. § 300.440(b).
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Respondents may ship waste material from the Site to an off-Site waste management facility
only if, prior to any shipment, they provide written notice to the appropriate state environmental
official in the receiving facility’s state and to EPA’s Project Coordinator. This notice
requirement shall not apply to any off-Site shipments when the total quantity of each such
shipment will not exceed ten cubic yards.

The written notice must include the following information, if available: (1) the name and
location of the receiving facility; (2) the type and quantity of Waste Material to be shipped;

(3) the schedule for the shipment; and (4) the method of transportation. Respondents shall also
notify the state environmental official referenced above and EPA’s Project Coordinator of any
major changes in the shipment plan, such as a decision to ship the Waste Material to a different
out-of-state facility. Respondents shall provide the written notice after the award of the contract
for the Work and before the waste material is shipped.

Respondents may ship Investigation Derived Waste (IDW) from the Site to an off-Site facility
only if it complies with Section 121(d)(3) of CERCLA, 42 U.S.C. § 9621(d)(3), 40 C.F.R. §
300.440, EPA’s “Guide to Management of Investigation Derived Waste,” OSWER 9345.3-03FS
(Jan. 1992), and any IDW-specific requirements contained in the SOW. Wastes shipped off-Site
to a laboratory for characterization, and Resource Conservation and Recovery Act (RCRA)
hazardous wastes that meet the requirements for an exemption from RCRA under 40 C.F.R. §
261.4(c) shipped off-Site for treatability studies, are not subject to 40 C.F.R. § 300.440.

E. Certifications

Deliverables submitted to EPA pursuant to the SOW shall include the following certification
signed by a responsible corporate official of Respondents or Respondents’ Project Coordinator:

“I certify under penalty of law that this document and all attachments were prepared
under my direction or supervision in accordance with a system designed to assure that
qualified personnel properly gather and evaluate the information submitted. Based on my
inquiry of the person or persons who manage the system, or those persons directly
responsible for gathering the information, the information submitted is, to the best of my
knowledge and belief, true, accurate, and complete. I have no personal knowledge that
the information submitted is other than true, accurate, and complete. I am aware that
there are significant penalties for submitting false information, including the possibility
of fine and imprisonment for knowing violations.”

F. Document and Response to Comments Tracking System

When resubmitting any deliverable where EPA has made comments, Respondents shall prepare
and submit a response to comment letter, submitted to EPA along with revised deliverables if
appropriate. The response to comment letter shall address each comment and state where the
comment has been addressed in the deliverable re-submittal. After the response to comment
letter has been issued, if EPA provides additional comments, Respondents will insert those into
the response to comment letter under each initial comment. These letters will accompany each
deliverable resubmittal, and will be updated as needed to include the comments and responses to
date on that deliverable. The response to comment letters shall remain as an attachment to the
deliverable, but may be removed for copies of final deliverables that are intended to be made
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immediately available to the public.

II1. Removal Action Deliverables
A. Indoor Air Sampling and Analysis Removal Work Plan (Updated Removal Work Plan)

Respondents shall prepare and submit to EPA for approval an updated Indoor Air/VI Sampling
and Analysis Removal Work Plan (Updated Removal Work Plan). The Updated Removal Work
Plan shall cover all buildings in the OOU, including residential and school buildings, and shall
include the items listed in (1) through (8), below.

Respondent, PSI, previously submitted, and EPA approved, a document entitled, Work Plan,
Additional Vapor Intrusion Evaluation, The Companies Offsite Operable Unit, Sunnyvale,
California, January 7, 2015 (V1 Work Plan), followed by a document entitled, Work Plan
Addendum, Addendum 1 to Additional Vapor Intrusion Evaluation Work Plan: Supplemental
Indoor Air Investigation to Address Spatial Data Gaps at Three Facilities, January 8, 2018
(School VI Addendum). Generally, many of the requirements for the Updated Removal Work
Plan are already addressed in the VI Work Plan and School VI Addendum and may be
resubmitted as currently approved by EPA as part of the Updated Removal Work Plan. The
following sections are new Work areas that shall also be addressed in the Updated Removal
Work Plan: (1) Section III.A.3 on Implementation of Mitigation Measures for Structures in the
OOU to Address Unacceptable TCE Vapor Intrusion to Indoor Air; (2) Section 1I1.B Draft
Building-Specific Sampling Plan Addenda; (3) Section II.E Reports on Building-Specific
Evaluation of Indoor Air and Mitigation Measures; and (4) Section IIL.F Post-Removal Site
Controls (PRSC).

1) The Updated Removal Work Plan shall include:

a) Procedures for coordinating with EPA to define the specific objectives and plan
the Removal Action scope;

b) The Removal Action objectives and overall project scope; and

c) Frequency of meetings (e.g., milestone based) with EPA to discuss key project
planning decisions and special concerns associated with the OOU.

2) The Updated Removal Work Plan shall include procedures for maintaining a Health
and Safety Plan (HASP), in accordance with the schedule set forth in this SOW.

On June 10, 2016 Locus Technologies, on behalf of Respondent, PSI, submitted a plan
entitled, “Health and Safety Plan, Field Work Activities for Operation and Maintenance”
(Plan) to EPA for review and comment for the performance of on-site work under the
now-terminated 2015 Settlement. Respondents shall evaluate whether the Plan must be
updated to cover the additional work required by this SOW and Settlement and shall, as
appropriate, submit this updated Plan to EPA. Respondents shall implement the Plan or
updated version thereof, as appropriate, during the implementation of the Removal Site
Evaluation (RSE) and Removal Action. This Plan shall be prepared with all applicable
health and safety regulations, including Occupational Safety and Health Administration
(OSHA) regulations found at 29 C.F.R. Part 1910.

4
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The Updated Removal Work Plan shall include criteria and procedures for
implementation of mitigation measures for structures in the OOU to address
unacceptable TCE vapor intrusion to indoor air, including:

a) Development of a Decision Framework for residences based upon the multiple
lines-of-evidence collected to date for the Triple Site, to determine whether
preemptive mitigation is warranted. For the purpose of the evaluations below,
groundwater concentrations for each property are being derived using the latest
"A" aquifer groundwater contours, as presented in the Respondents' annual
groundwater monitoring reports. Pathway samples are defined as samples
collected from non-occupied spaces that could potentially indicate a preferential
pathway through which vapor intrusion may be occurring. Examples of pathway
samples may include, but are not limited to, crawlspaces, utility conduits, and
sewer drains. Mitigation systems will be offered for structures meeting at least
one of the following conditions:

1. TCE indoor air concentrations related to vapor intrusion (with or without
active ventilation) exceed 2.0 micrograms per cubic meter (pg/m’);

2. Pathway concentrations related to vapor intrusion exceed 2.0 pg/m?;

3. Indoor air concentrations related to vapor intrusion exceed 1.0 pg/m> and
groundwater TCE concentrations underneath the structure exceed 100
micrograms per liter (ng/L);

4. Indoor air concentrations related to vapor intrusion exceed 0.48 pg/m?> and
pathway or indoor air ventilation-off concentrations (if available) exceed
1.0 pg/m?> and groundwater TCE concentrations underneath the structure
exceed 100 pg/L;

5. Indoor air concentrations related to vapor intrusion exceed 0.48 pg/m> and
subslab concentrations exceed 6.0 pg/m® and groundwater TCE
concentrations underneath the structure exceed 100 pg/L;

6. If indoor air or pathway sample data are not available and the property is
within 100 feet of a similarly-constructed property where vapor intrusion
has caused indoor air (with or without active ventilation) or pathway
samples to exceed 2.0 ug/m>; or

7. If indoor air or pathway sample data are not available and groundwater
TCE concentrations underneath the structure exceed 100 pg/L and the
property includes a basement, crawlspace, elevator shaft, or other similar
feature that is five feet or more below grade.

b) The Decision Framework should take into account, but not be limited in its
consideration of, the following:
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d)

1. All available and pertinent information related to the VI pathway,
including pollutant distribution in groundwater, soil, soil vapor, sub-slab
soil vapor, indoor, pathway and outdoor air; and

2. Contaminant-specific groundwater contours.

Making offers of preemptive mitigation to property owners of buildings where the
established criteria of the Decision Framework (see Section 11I.A.(3.a, above) are
met.

These offers would be submitted to the selected property owners by letter, and
Respondents will take reasonable efforts to obtain a response from the property
owner including at a minimum:

1. Mailed transmittal of mitigation offer together with any appropriate
translations;
2. One mailed postcard, together with any appropriate translations,

summarizing the mitigation offer;
3. A minimum of one phone call to the owner to request discussion; and

4. One door-to-door visit to the property where the informational materials
are left at the residence in a door hanger if no one is at home.

These communication efforts will be documented for each property. If a response
from the property owner is not received within 90 days from transmittal of the
mitigation plan or if the property owner declines the offer, then no further
communication or action would be undertaken for that property unless the
following occur: (1) the property owner reconsiders and grants access; or (2)
ownership changes. Additionally, if the property owner does not respond after the
above-listed efforts, the aforementioned mitigation offer will be mailed once
annually to the nonresponsive property owners. If site-specific circumstances
warrant, modifications to this approach will be discussed at the next technical
meeting per Section II(A), above.

Development of a community relations approach, per Section I1.B, above,
including:

1. Development of a generic template for an offer of preemptive mitigation
to property owners and tenants;

2. Plans for meetings with owners, occupants, and other stakeholders; and

3. Preparation and transmittal to property owners of written access forms for
mitigation system installation and maintenance.

Development of building-specific preemptive mitigation plans where offers of
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4)

3

preemptive mitigation are accepted. Preemptive mitigation plans may include
passive subslab depressurization systems constructed with the ability to enable
active ventilation if warranted by further sampling.

The Updated Removal Work Plan shall reference the following documents previously
submitted by Respondent, PSI:

a) Work Plan, Additional Vapor Intrusion Evaluation, The Companies Offsite
Operable Unit, Sunnyvale, California, January 7, 2015, includes Quality
Assurance Project Plan as Appendix H (approved by EPA);

b) Work Plan Addendum, Addendum 1 to Additional Vapor Intrusion Evaluation
Work Plan; Supplemental Indoor Air Investigation to Address Spatial Data Gaps
at Three Facilities, January 8, 2018 (approved by EPA); and

c) Health and Safety Plan, Field Work Activities for Operation and Maintenance,
June 10, 2016 (reviewed by EPA);

The Updated Removal Work Plan shall be consistent with the previously approved
procedures for implementation of building surveys at each building, including:

a) Identification of all building features, including physical features such as
foundation type (e.g., basement, slab-on-grade, crawlspace or earthen floor),
foundation condition, building size, ceiling heights, building use zones (e.g.,
school, residential) and building age, to determine whether there are building
features that could influence VI,

b) Determination of the nature of building occupancy in a Building Occupancy
Summary, or its equivalent, including general building use (e.g., daycare, school,
residential), number of occupants (e.g., number of students, residents, employees,
visitors}), and days/hours of occupancy by all occupants;

c) Identification of any subsurtface structures (e.g., elevator shafts, utility
conduits/tunnels, sewer lines, vaults, tanks, and sumps);

d) Identification of potential preferential pathways for soil vapor to enter indoor air
(e.g., areas/rooms where utilities penetrate a slab foundation, piping and utility
corridors, foundation gaps, construction joints and floor drains, dry water traps, or
deteriorated wax seals in toilets);

e) Assessments of building ventilation in a Ventilation Assessment Report,
including:

1. Evaluation of passive ventilation, including windows, doors, and any large
openings that are periodically used (e.g., roll-up doors);

2. Identification of areas that are not ventilated where vapors may enter the
building and accumulate; and

7
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6)

g)

h)

i
R

3. Evaluation of the heating, ventilation and air conditioning (HVAC)
system(s) and general operation, including number of distinct ventilation
zones, ventilation cycles (daily, weekly, and seasonally), make-up air, and
temperature settings;

Conducting a Chemical Inventory of volatile organic compounds (VOCs)
containing products inside the building, as appropriate, with a specific focus on
products containing the Site contaminants of concern (COCs);

Development of sampling strategies if products containing Site COCs are
identified, including communications with building owners and occupants to
identify and remove confounding indoor sources of Site COCs, as appropriate,
and plans for managing indoor sources to avoid sample interference;

Evaluation of the specific chemical usage activities that take place within the
building, as appropriate, and description of them in a Building Activities
Summary Report or its equivalent, in order to target sampling locations away
from the chemical usage areas because indoor air emissions in these areas could
obscure VI pathways and/or interfere with analytical data;

Identification and evaluation of data gaps; and

Identification and implementation of VI evaluation protocols (see the following
section) to address identified data gaps.

The Updated Removal Work Plan shall be consistent with the previously submitted
Sampling and Analysis Plan (SAP), which was approved by EPA pursuant to the 2015
AOC, which included:

Submittal to EPA of Building-Specific Sampling Plan Addenda (see Section 11I(B),
below), including:

a)

b)

Appropriate indoor air sampling locations targeting areas/rooms with potential
preferential pathways; breathing zone sampling locations in areas generally
representative of typical exposure; pathway air sampling locations (such as
crawlspaces and basements), sub-slab air sampling locations, and exterior soil
vapor sampling locations; and ambient outdoor air sampling locations to represent
the potential contribution of outdoor contaminants to indoor air concentrations;

Methodology (e.g., passive longer-term samples, grab samples, real-time field
screening), Data Quality Objectives (DQOs), and indicators;

Duration of sample collection (e.g., grab, 8-hour, 24-hour, days to weeks),
conditions for sampling (e.g., ventilation when sampling occupied or unoccupied
buildings), equipment to be used in sampling (e.g., evacuated canisters, passive
absorption devices) as appropriate to the VI potential of concern;
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d)

g)

h)

Sampling rounds with and without ventilation operating (e.g., both the ventilation
and cooling functions of the HVAC off, or with manual outdoor air intakes open
and closed) at buildings with significant ventilation (including HVAC systems);

HVAC-off sampling with a sampling duration of a minimum of 36 hours,
following shut-down of the building ventilation systems (no outdoor air intakes
into the building) and continuing while HVAC systems remain off;

Providing adequate notice to building management/facilities departments and
occupants about the testing schedule and timeframe for ventilation system shut-
down given the greater potential for elevated indoor air contaminant
concentrations while building ventilation is turned off;

Removal of potential indoor sources of Site COCs that could interfere with
analysis at least 24 hours prior to collection of indoor air samples;

Surveying each building on the day of sampling to identify current conditions,
including the ventilation system status (if present), occupancy, chemical
presences and usage, and any other conditions that may impact the
representativeness of the samples; and

Multiple indoor air sampling events, including during the winter heating season
(generally November through February in the Bay Area) for residential-type
buildings, targeting temperatures lower than 55 degrees Fahrenheit (F) as
provided in the previous Work Plan, including at least two winter heating season
sampling events for post-mitigation effectiveness monitoring to:

1. Address the concern that where seasonal variation has been observed, the
potential for VI is generally higher during colder periods of the year in
winter when indoor temperatures are at least 10-15 degrees F higher than
outdoor temperatures; and

2. Assist in assessing the variability in ambient outdoor air TCE
concentrations during indoor air sampling periods and evaluate outdoor air
TCE contributions to indoor air TCE levels detected.

The following Work areas related to the SAP shall also be addressed in the Updated
Removal Work Plan:

a)

b)

Procedures to ensure that staff implementing the SAP are familiar with the
Updated Removal Work Plan, updated SAP and associated procedures, with
appropriate job training and evaluation conducted for field staff; and

Confirmation that document retention and archival times conform with Superfund
record retention schedules.
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7) The Updated Removal Work Plan shall present and discuss what mitigation measures
and other response activities will be considered to address unacceptable TCE vapor
intrusion into indoor air, including:

a) Increasing outdoor air infiltration and instituting positive pressure

ventilation;
b) Treating indoor air (for example, with carbon filtration or indoor air purifiers);
c) Investigating and sealing potential preferential pathways and conduits where

vapors may be entering the building;
d) Installing passive vapor barriers and venting systems;

€) Installing, operating and maintaining sub-slab or sub-membrane depressurization
systems (similar to radon mitigation systems);

f) Installing, operating and maintaining soil vapor extraction systems;
g) Temporarily relocating occupants, if necessary;
h) Conducting confirmatory sampling, including monitoring and confirmatory

sampling to verify effectiveness of mitigation measures;
1) Repairing response-related damages caused by Respondents, if any; and

D Developing and submitting to EPA for approval plans for Post-Removal Site
Controls (PRSC), including Operations and Maintenance (O&M) plans,
monitoring of ventilation-based measures at appropriate intervals, deed notices,
recording packages, tracking of property owners and ownership turnover, or other
types of institutional controls.

B. Draft Building-Specific Sampling Plan Addenda

For each building sampled, prior to the building field visit, Respondents shall prepare and submit
to EPA for approval a Draft Building-Specific Sampling Plan Addendum (Draft Addendum) that
includes publicly available information and information collected to date. If publicly available or
already collected, the Draft Addendum shall include: the Building Occupancy Summary (see
Section HI(A)(5)(b)), Ventilation Assessment (see Section III(A)(5)(e)), Chemical Inventory (see
Section HI(A)(5)(f)), Building Activities Summary (see Section HI(A)(5)(h)), and specifying
specific sampling locations based upon any previously conducted building surveys and multiple
lines-of-evidence collected at the Triple Site, and short-term and long-term response action
levels and response timeframes. To the extent that the Draft Addendum does not include a
complete Building Occupancy Summary, Ventilation Assessment, Chemical Inventory, Building
Activities Summary and specific sampling locations, the final addendum shall address these
items and be submitted as part of the Building-Specific Evaluation and Mitigation Report.

C. Indoor Air Sample Collection
10
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Upon approval of each Draft Addendum, or as otherwise approved by EPA, Respondents shall
commence indoor sample collection activities at the specific building in accordance with the
approved Updated Removal Work Plan and Draft Addendum. Field activities shall include those
tasks necessary to finalize the Draft Addendum, including the Building Occupancy Summary,
Ventilation Assessment, Chemical Inventory, Building Activities Summary and building-specific
sampling plan, as appropriate.

D. Implementation of Risk Management Activities

Based on the results of building specific sampling and as required by EPA, Respondents shall
implement building- and area-specific Risk Management Activities. Risk Management Activities
may include:

1) Implementation (within weeks to months pending property owner consent) of
mitigation activities, including preemptive or precautionary mitigation, in the
event of:

a. Indication that preemptive mitigation is warranted based on the previously
developed Decision Framework in Section III(A)(3)(a), above; or

b. finding a confirmed VI occurrence of TCE within the Superfund Health
Protective Cancer Risk Range! posing a long-term health threat of 0.48 —
2
micrograms per cubic meter (ug/m?) for residential exposures and 3 — 9
ug/m? for 8-hour/day commercial/industrial exposures. Development and
implementation of a long-term monitoring plan may be an appropriate
response for these properties;?

2) Immediate implementation (within days to weeks pending property owner
consent) of interim or permanent mitigation activities in the event of finding a
confirmed VI occurrence of TCE posing a potential short-term health threat
(evidenced by the measurement of indoor air concentrations above a Hazard
Quotient [HQ] of 1 or 9 pg/m: for an 8-hour commercial workday, 7 pg/ms for a
10-hour commercial workday, or 2 ug/m for a residence or classroom) while
long-term remedial options are considered, with the effectiveness of mitigation
measures (defined as a reduction of the TCE indoor air concentrations to below
the HQ=1 level) confirmed promptly, or within a few weeks; and

1 For cancer causing chemicals, the Superfund Health Protective Risk Range encompasses the range of
concentrations EPA considers to be protective, from 1 to 100 in a million increased lifetime cancer risk. The level
that falls into the most protective end of the risk range — 1 in a million increased lifetime risk — is what is used as the
screening level for any particular chemical. After identifying the health protective levels, EPA then compares
measured values to the lowest, most health-protective, end of the range. Although levels of exposure anywhere
within the range may be acceptable, EPA’s goal for indoor air exposures to Superfund site-related chemicals is to
keep exposures as low as reasonably possible within the Superfund Health Protective Risk Range.

2 U.S. EPA Region 9 November 2017 Regional Screening Levels:
http://www.epa.gov/region9/superfund/prg Accessed June 2018.
11
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3) Immediate implementation (within days pending property owner consent) of
interim or permanent mitigation activities in the event of finding a confirmed VI
occurrence of TCE posing a potential short-term health threat above an HQ of 3
(27 pg/mr for an 8-hour commercial workday, 21 pg/m’ for a 10-hour commercial
workday or 6 pg/ms for a residence or classroom) while long-term remedial
options are considered, with the effectiveness of mitigation measures confirmed
within a few days of installation.

E. Reports on Building-Specific Evaluation of Indoor Air and Mitigation Measures

For each building where VI sampling or other assessment activities were conducted, or where
Risk Management Activities were implemented or planned, Respondents shall prepare and
submit to EPA for approval, a Report on Building-Specific Evaluation of Indoor Air and
Mitigation Measures. This report shall be submitted to EPA on a building-specific basis and
following receipt of EPA’s approval of completion of each Building-Specific Indoor Air Sample
Collection Effort or completion of immediate or interim mitigation measures. The report shall
include the final Building-Specific Sampling Plan Addendum, if not previously submitted to
EPA, an evaluation of the data collected for that building, description of any mitigation measures
implemented, recommendation of next steps, including any additional mitigation measures,
descriptions of plans for additional monitoring (if any) and verification of performance of
mitigation measures (if applicable), and plans for PRSC (if applicable). EPA plans to transmit
these reports to each property owner, together with a letter communicating sampling results,
mitigation measures already taken and any necessary next steps. The report shall include the
following:

1) Evaluation of data within the context of the multiple-lines-of-evidence approach,
taking into consideration contaminant concentrations in outdoor air, indoor air,
below occupied areas (including crawlspace air, basement air and pathway air), in
subsurface soil vapor (including any evidence of a concentration gradient), and
groundwater;

2) Data validation to ensure acceptable quality of the data, defensibility of the data,
and verification that chain-of-custody requirements have been met;

3) Review of data for usability for its intended purpose, and preparation of a report
of data validation and usability to EPA (or as a component of the Report on

Evaluation of Indoor Air);

4) Comparison of measured indoor air contaminant concentration sampling results to
long-term and, where appropriate, short-term health-based screening levels;

5) Screening Site COCs, other than TCE short-term impacts, based on EPA’s
Regional Screening Levels, and/or other appropriate screening levels;

6) Consideration of possible contribution from potential indoor sources (e.g.,
consumer products, disinfection byproducts off-gassing from tapwater) and
outdoor sources;

12
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7) Evaluation of indoor air data in consideration of local, regional and historical
ambient outdoor air data;

8) Evaluation of data in light of the information gathered regarding the specific
building in which it was obtained;

9) Where data evaluation indicates that VI is occurring in a particular building above
levels of health concern, determination of planned mitigation measures based on
the levels found and corresponding risks to health, the building occupant(s), and
other building particulars;

10)  Development and implementation of mitigation measures (if applicable);

11)  Building-specific communications plan to ensure building owners and occupants
are adequately informed of sampling results and planned risk management
measures; and

12)  Plans for PRSCs (if applicable).

F. Post-Removal Site Controls

For each building where Risk Management Measures were implemented, Respondents shall
prepare and submit to EPA for approval a Building-Specific O&M Plan. Respondent, PSI,
previously submitted, and EPA approved, O&M plans for certain buildings. O&M plans shall
continue to include the following:

1) Plans for post-mitigation indoor, outdoor and pathway air sampling, including
post-mitigation sampling events during the winter heating season;

2) Procedures for maintenance of mitigation systems;
3) Frequency of inspections;
4) Required City building/safety permits or demonstration that required
building/safety permit applications have been submitted with a placeholder
Appendix for the final building/safety permit;
5) Occupant Information Sheets; and
6) As-built drawings.
Following EPA approval of completion of all site-wide mitigation measures and following EPA
approval of all Building-Specific O&M Plans in the OOU, Respondents shall prepare and submit
to EPA for approval a plan for additional PRSCs, which may include:
1) Recorded agreements to help provide notice to current and future owners and

occupants, EPA and Respondents when there is a change in building ownership or
configuration;

13

ED_006475B_00000322-00015



2) Recorded agreements, providing EPA and Respondents with the necessary access
to maintain, operate, and remove, when appropriate, the VI remedy;

3) A system for tracking and providing notice to EPA and Respondents of changes
in ownership to properties in the OOU; and/or

4) Maintaining a map to help ensure that stakeholders interested in properties in the
OOU are informed of the appropriate construction specifications and need for
consultation with EPA when making inquiries with the City of Sunnyvale.

Respondents shall include implementation schedules for specific PRSCs in the PRSC plan.

Upon EPA approval, Respondents shall either conduct PRSC activities, or obtain a written
commitment from a different entity for conduct of such activities, until such time as EPA
determines that no further PRSC is necessary. Respondents’ completion of PRSC activities will
be contingent on approval from the property owner and other third-party stakeholders (if
applicable). Lack of approval from these persons or entities would limit Respondents’
obligations to complete PRSC activities. Respondents shall provide EPA with documentation of
all PRSC commitments from a different entity.

G. Final Removal Action Report

Respondents shall prepare and submit to EPA for approval a Final Removal Action Report,
which summarizes the Work conducted pursuant to this SOW. This report should present in both
tabular and graphical form the data collected during the performance of the Work, in a manner
which protects personally identifiable information for public release.

IV. Implementation

Respondents shall implement all approved deliverables in accordance with the approved
schedules.

V. Schedules

All deliverables and tasks required under this SOW must be submitted or completed by the
deadlines or within the time durations listed in the Schedules set forth below. Respondents may
submit proposed revised Schedules for EPA approval. Upon EPA’s approval, the revised
Schedules supersede the Schedules set forth below, and any previously-approved Schedules.

DUE DATE
DELIVERABLE (calendar days)
Participation in and Presentation at Upon request by EPA with minimum thirty (30) days’
Technical Meetings notice to Respondents.
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Participation in and Content Development
for Community Involvement Activities

Upon request by EPA with minimum thirty (30) days’
notice to Respondents.

Designation of Community Invelvement
Coordinator

Within fifteen (15) days following a request by EPA

Written notice of off-Site waste shipments

Prior to shipping waste material from the Site in excess
of ten (10) cubic yards to an off-Site waste management
facility

Scoping Meeting

If necessary, upon mutually-agreed upon date between
EPA and Respondents after the Effective Date

Updated Removal Work Plan

Within forty-five (45) days after the Effective Date

If necessary, updated Health and Safety
Plan

Within forty-five (45) days after the Effective Date

If necessary, updated Sampling and
Analysis Plan
- Updated Field Sampling Plan
- Updated Quality Assurance
Project Plan

Within sixty (60) days after the Effective Date

Progress Reports

Beginning seven (7) days after EPA’s approval of the
Updated Removal Work Plan and monthly thereafter,
submitted to EPA by the tenth (10%) day of the
following month

Updated Removal Work Plan
Implementation

Commencement within twenty-one (21) days after
EPA’s approval of the Removal Work Plan

Draft Building-Specific VI Sampling Plan
Addenda (if submitted separately from the
Building-Specific Evaluation Report)

As access is granted by property owners, within thirty
(30) days after completion of Building-Specific
Removal Work Plan Implementation

Building-Specific Indoor Air Sample
Collection Implementation

Commencement within twenty-one (21) days after
EPA’s approval of each Building-Specific VI Sampling
Plan Addendum, or later if necessary because of
property owner/tenant availability. If delay is due to
property owner/tenant availability, then commencement
may begin within forty-five (45) days with notice to
EPA. If more than forty-five (45) days, Respondents
will notify EPA of the cause for delayed sampling and
submit a proposal for approval for next steps to
implement the Building-Specific Indoor Air Sample
Collection.

Immediate or Short-Term Mitigation or
Other Interim Response Activities, as
appropriate

In accordance with the schedule in the Updated
Removal Work Plan or as otherwise approved by EPA

Implementation of initial or additional
Building-Specific Risk Management and
Mitigation Measures and O&M Plans

In accordance with the schedule in the Updated
Removal Work Plan, or as otherwise approved by EPA

Reports on Building-Specific Evaluation of
Indoor Air and Mitigation Measures and
O&M Plans conducted

Within forty-five (45) after EPA’s approval of
completion of each Building-Specific Indoor Air
Sample Collection effort or completion of mitigation
response measures

Plans for additional PRSCs

Within thirty (30) days after EPA’s approval of all site-
wide Reports on Building-Specific Evaluation of Indoor
Air and Mitigation Measures and O&M Plans
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Implementation of additional PRSCs Commencement within thirty (30) days after EPA’s
approval of Respondents’ plans for additional PRSCs

Final Removal Action Report Within ninety (90) days after EPA’s approval of
completion of putting PRSCs in place

V1. References and Guidance Documents

The following list consists of many of the regulations and guidance documents that may apply to
the Work.

1. American National Standards Practices for Respiratory Protection. American National
Standards Institute Z88.2-1980, March 11, 1981.

2. ARCS Construction Contract Modification Procedures, September 1989, OERR Directive
9355.5-01/FS.

3. CERCLA Compliance with Other Laws Manual, Two Volumes, U.S. EPA, Office of
Emergency and Remedial Response, August 1988 (DRAFT), OSWER Directive No.
9234.1-01 and -02.

4. Community Relations in Superfund - A Handbook, U.S. EPA, Office of Emergency and
Remedial Response, January 1992, OSWER Directive No. 9230.0-3C.

5. A Compendium of Superfund Field Operations Methods, Two Volumes, U.S. EPA, Office of
Emergency and Remedial Response, EPA/540/P-87/001a, August 1987, OSWER Directive
No. 9355.0-14.

6. Construction Quality Assurance for Hazardous Waste Land Disposal Facilities, U.S. EPA,
Office of Solid Waste and Emergency Response, October 1986, OSWER Directive No.
9472.003.

7. Contractor Requirements for the Control and Security of RCRA Confidential Business
Information, March 1984.

8. Data Quality Objectives for Remedial Response Activities, U.S. EPA, Office of Emergency
and Remedial Response and Office of Waste Programs Enforcement, EPA/540/G-87/003,
March 1987, OSWER Directive No. 9335.0-7B.

9. Engineering Support Branch Standard Operating Procedures and Quality Assurance Manual,
U.S. EPA Region 1V, Environmental Services Division, April 1, 1986 (revised periodically).

10. EPA NEIC Policies and Procedures Manual, EPA-330/9-78-001-R, May 1978, revised
November 1984.

11. Federal Acquisition Regulation, Washington, DC: U.S. Government Printing Office (revised
periodically).

12. Guidance for Conducting Remedial Investigations and Feasibility Studies Under CERCLA,
Interim Final, U.S. EPA, Office of Emergency and Remedial Response, October 1988,
OSWER Directive NO. 9355.3-01.

13. Guidance on EPA Oversight of Remedial Designs and Remedial Actions Performed by
Potential Responsible Parties, U.S. EPA Office of Emergency and Remedial Response,
EPA/540/G-90/001, April 1990.

14. Guidance on Expediting Remedial Design and Remedial Actions, EPA/540/G-90/006,
August 1990.

15. Guidance on Remedial Actions for Contaminated Ground Water at Superfund Sites, U.S.
EPA Office of Emergency and Remedial Response (DRAFT), OSWER Directive No.
9283.1-2.
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16.

17.

18.

19.

20.

21.

22.

23.

24.

25.

26.

27.

28.

29.

30.

31.

32.
33.

34.

35.

36.

37.

38.

Guide for Conducting Treatability Studies Under CERCLA, U.S. EPA, Office of Emergency
and Remedial Response, Prepublication version.

Guide to Management of Investigation-Derived Wastes, U.S. EPA, Office of Solid Waste
and Emergency Response, Publication 9345.3-03FS, January 1992.

Guidelines and Specifications for Preparing Quality Assurance Project Plans, U.S. EPA,
Office of Research and Development, Cincinnati, OH, QAMS-004/80, December 29, 1980.
Health and Safety Requirements of Employees Employed in Field Activities, U.S. EPA,
Office of Emergency and Remedial Response, July 12, 1982, EPA Order No. 1440.2.
Interim Guidance on Compliance with Applicable of Relevant and Appropriate
Requirements, U.S. EPA, Office of Emergency and Remedial Response, July 9, 1987,
OSWER Directive No. 9234.0-05.

Interim Guidelines and Specifications for Preparing Quality Assurance Project Plans, U.S.
EPA, Office of Emergency and Remedial Response, QAMS-005/80, December 1980.
Methods for Evaluating the Attainment of Cleanup Standards: Vol. 1, Soils and Solid Media,
February 1989, EPA 23/02-89-042; vol. 2, Ground Water (Jul 1992).

National Oil and Hazardous Substances Pollution Contingency Plan; Final Rule, Federal
Register 40 CFR Part 300, March 8, 1990.

NIOSH Manual of Analytical Methods, 2nd edition. Volumes I-V1I for the 3rd edition,
Volumes I and 11, National Institute of Occupational Safety and Health.

Occupational Safety and Health Guidance Manual for Hazardous Waste Site Activities,
National Institute of Occupational Safety and Health/Occupational Health and Safety
Administration/United States Coast Guard/Environmental Protection Agency, October 1985.
Permits and Permit Equivalency Processes for CERCLA On-Site Response Actions,
February 19, 1992, OSWER Directive 9355.7-03.

Procedure for Planning and Implementing Off-Site Response Actions, Federal Register,
Volume 50, Number 214, November 1985, pages 45933-45937.

Procedures for Completion and Deletion of NPL Sites, U.S. EPA, Office of Emergency and
Remedial Response, April 1989, OSWER Directive No. 9320.2-3A.

Quality in the Constructed Project: A Guideline for Owners, Designers and Constructors,
Volume 1, Preliminary Edition for Trial Use and Comment, American Society of Civil
Engineers, May 1988.

Remedial Design and Remedial Action Handbook, U.S. EPA, Office of Emergency and
Remedial Response, June 1995, OSWER Directive No. 9355.5-22.

Revision of Policy Regarding Superfund Project Assignments, OSWER Directive No.
9242.3-08, December 10, 1991. [Guidance, p. 2-2]

Scoping the Remedial Design (Fact Sheet), February 1995, OSWER Publ. 9355-5-21 FS.
Standard Operating Safety Guides, U.S. EPA, Office of Emergency and Remedial Response,
November 1984.

Standards for the Construction Industry, Code of Federal Regulations, Title 29, Part 1926,
Occupational Health and Safety Administration.

Standards for General Industry, Code of Federal Regulations, Title 29, Part 1910,
Occupational Health and Safety Administration.

Structure and Components of 5-Year Reviews, OSWER Directive No. 9355.7-02, May 23,
1991. [Guidance, p. 3-5]

Superfund Guidance on EPA Oversight of Remedial Designs and Remedial Actions
Performed by Potentially Responsible Parties, April 1990, EPA/540/G-90/001.

Superfund Remedial Design and Remedial Action Guidance, U.S. EPA, Office of
Emergency and Remedial Response, June 1986, OSWER Directive No. 9355.0-4A.

17

ED_006475B_00000322-00019



39.
40.

41.

42.

43.

44.

45.

46.

47.

48.

49.

50.

51.

52.

53.

54.

55.

56.
57.

58.

Superfund Response Action Contracts (Fact Sheet), May 1993, OSWER Publ. 9242.2-08FS.
TLVs-Threshold Limit Values and Biological Exposure Indices for 1987-88, American
Conference of Governmental Industrial Hygienists.

Treatability Studies Under CERCLA, Final. U.S. EPA, Office of Solid Waste and
Emergency Response, EPA/540/R-92/071a, October 1992.

USEPA Contract Laboratory Program Statement of Work for Inorganic Analysis, U.S. EPA,
Office of Emergency and Remedial Response, July 1988.

USEPA Contract Laboratory Program Statement of Work for Organic Analysis, U.S. EPA,
Office of Emergency and Remedial Response, February 1988.

User's Guide to the EPA Contract Laboratory Program, U.S. EPA, Sample Management
Office, August 1982.

Value Engineering (Fact Sheet), U.S. EPA, Office of Solid Waste and Emergency Response,
Publication 9355.5-03FS, May 1990.

Risk Assessment Guidance for Superfund Volume 1: Human Health Evaluation Manual
(Part B, Development of Risk-Based Preliminary Remediation Goals), U.S. EPA, Office of
Solid Waste and Emergency Response, Directive 9285.7-01B, NTIS PB92-963333,
December 13, 1991.

Human Health Evaluation Manual, Supplemental Guidance: Update of Standard Default
Exposure Factors, U.S. EPA, Office of Solid Waste and Emergency Response, Directive
9200.1-120, Feb. 6, 2014. http://www.epa.gov/oswer/riskassessment/pdf/superfund-hh-
exposure/OSWER-Directive-9200-1-120-ExposureFactors.pdf

Role of Background in the CERCLA Cleanup Program, Directive 9285.6-07P, U.S. EPA,
2002. http://www.epa.gov/oswer/riskassessment/pdf/role.pdf

OSWER Technical Guide for Assessing and Mitigating the Vapor Intrusion Pathway from
Subsurface Vapor Sources to Indoor Air, U.S. EPA, June 2015, OSWER Publication 9200.2-
154.

Engineering Issue: Indoor Air Vapor Intrusion Mitigation Approaches, EPA, 2008.
Publication No. EPA/600/R-08/115

Final Guidance for the Evaluation and Mitigation of Subsurface Vapor Intrusion to Indoor
Air, DTSC, October 2011

http://www.dtsc.ca.gov/AssessingRisk/upload/Final VIG Oct 2011.pdf

Vapor Intrusion Mitigation Advisory, Final, Revision 1, DTSC, October 2011
https://dtsc.ca.gov/SiteCleanup/upload/VIMA Final Oct 20111.pdf

Vapor Intrusion Pathway: A Practical Guideline, Interstate Technology & Regulatory
Council, January 2007 http://www.itrcweb.org/Documents/VI-1.pdf

Building Air Quality (BAQ) A Guide for Building Owners and Facility Managers, December
1991 at http://www.epa.gov/iag/largebldgs/baqtoc.html

USEPA Best Practices for Environmental Site Management: A Practical Guide for Applying
Environmental Sequence Stratigraphy to Improve Conceptual Site Models, EPA/600/R-
17/293, September 2017.

Greener Cleanups Policy - EPA Region 9, EPA, September 14, 2009.

Interim Final Risk Assessment Guidance for Superfund, Volume I - Human Health
Evaluation Manual (Part A), RAGS, EPA-540-1-89-002, OSWER Directive 9285.7-01A,
December 1989.

Interim Final Risk Assessment Guidance for Superfund, Volume I - Human Health
Evaluation Manual (Part D, Standardized Planning, Reporting, and Review of Superfund
Risk Assessments), RAGS, EPA-540-R-97-033, OSWER Directive 9285.7-01D, January
1998.
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59.

60.

61.

62.

63.

64.

65.

66.

67.

68.

69.

Ecological Risk Assessment Guidance for Superfund: Process for Designing and Conducting
Ecological Risk Assessments, ERAGS, EPA-540-R-97-006, OSWER Directive 9285.7-25,
June 1997.

Guidance for Data Useability in Risk Assessment (Part A), Final, OSWER Directive 9285.7-
09A, PB 92-963356 (April 1992), available at
http://semspub.epa.gov/src/document/11/156756 (Accessed March 2, 2018).

Guidance for Quality Assurance Project Plans (QA/G-5), EPA/240/R-02/009, December
2002.

EPA Requirements for Quality Assurance Project Plans (QA/R-5), EPA 240/B-01/003,
March 2001, reissued May 2006.

Uniform Federal Policy for Quality Assurance Project Plans, Parts 1-3, EPA/505/B-04/900A-
900C, March 2005.

OSWER Integrated Health and Safety Program Operating Practices for OSWER Field
Activities, Pub. 9285.0-OIC, Nov. 2002, available on the NSCEP database at
https://www.epa.gov/nscep (Accessed March 1, 2018).

Emergency Responder Health and Safety Manual, OSWER Directive 9285.3-12, July 2005
and updates, available at https://www.epaosc.org/ HealthSafetyManual/manual-index.htm
(Accessed March 1, 2018).

Reuse Assessments: A Tool to Implement the Superfund Land Use Directive, OSWER
Directive 9355.7-06P, June 2001.

Institutional Controls: A Site Manager’s Guide to Identifying, Evaluating and Selecting
Institutional Controls at Superfund and RCRA Corrective Action Cleanups, OSWER
Directive 9355.0-74FS-P, September 2000.

Institutional Controls: A Guide to Planning, Implementing, Maintaining, and Enforcing
Institutional Controls at Contaminated Sites, OSWER Directive 9355.0-89, November 2010.
USEPA Region 9. Letter to Stephen Hill, Chief, Toxics Cleanup Division, California
Regional Water Quality Control Board — SF Bay Region. EPA Region 9 Guidelines and
Supplemental Information Needed for Vapor Intrusion Evaluations at the South Bay National
Priorities List (NPL) Sites. December 3, 2013.
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